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Town of Enfield
WPCF Upgrade Status Report

Work Completed 10/22/2019 to 10/25/2019 

• Continued to install drywall and plumbing in the staff locker 

rooms

• Continued to demolish and install steel beams in the 

Incinerator Room

• Continued to install electrical conduit in the            

Operations Building

• Continued to install electrical conduit and ductbanks

• Continued concrete and masonry construction at the 

Headworks

• Began installing RAS piping near the Sludge Pumping 

Station

• Continued to install metal siding on the Sludge Pumping 

Station

• Began preparing windows for EIFS installation at the 

Operations Building

Weekly Construction Update October 28th, 2019 
Enfield WPCF Upgrades
CWF # 671  Project #227363.08

Next weekly meeting 10/29/2019

Next monthly meeting 11/5/2019

Work Planned for 10/28/2019 to 11/1/2019  

• Continue to install drywall and plumbing in the staff locker 

rooms

• Continue to demolish and install steel beams in the Incinerator 

Room

• Continue to install electrical conduit in the Operations Building

• Continue to excavate and backfill electrical ductbanks

• Continue concrete and masonry construction at the Headworks

• Continue to install electrical conduit and ductbanks

• Continue to install metal siding on the Sludge Pumping Station

• Continue to install aeration headers in the Biological Reactors

• Remove remaining chemical storage tanks from the Sludge 

Pumping Station

• Continue to prepare windows for EIFS installation at the 

Operations Building 


